
Meeting 
Date: 

Meeting Minutes 
Valley Asphalt Site, Moraine, Ohio 

(South Dayton Dump & Landfill) 

July 18, 2013 Meeting Time: 

EPA-RS-20 16-005983 Outlook0000877 

3:00 pm - 3:24pm 

Attendees: D Arp, Jeff (BMI) 
1Z1 Crago, Dan (Valley) 
D Hecht, Kelly (Valley) 
1Z1 Patterson, Leslie (USEPA, Region 5) 
1Z1 Renninger, Steve (USEPA, Region 5) 
1Z1 Sherrard, John (Dynamac) 
1ZJ Smith, Maddie (OEPA, SWDO) 

Facilitator: 1Z1 Beach, Katherine (BMI) 

Discussions 

1. Review of Mitigation Activities 
a. Building #4 

i. SSDS was installed 7/10/13 with a single extract ion point (at 
planned location). 

ii. Radius of influence was confirmed 7/10/13 at fu rthest sub-slab 
probe (-0.029 "w.c.). 

iii. Grab sample from SSDS effluent attempted 7/17/ 13. However, 
sample deemed invalid due to lack of residual vacuum remaining 
in canister after sampling. Invalid sample will not be submitted for 
analysis. Another sample will be collected, using a regulator set 
for 10-minutes (to better control sample collection). 

iv. 8-hour sample (and field duplicate) collected 7 /17/13, as per Work 
Plan. No problems encountered. 

v. Field screening with PID showed VOCs at the sub- slab probe. It 
was noted that the helium leak test was successfully performed 
7/10/13 and that radius-of-influence testing verified that a vacuum 
was being pulled by the SSDS. Consensus was that the system 
was still relatively new and may not have had time to equilibrate. 
Proficiency testing (to be conducted on or before 8/9/13) will 
provide data regarding the system's performance at that time. 

b. Asbestos and Lead 
i. Demo Dawgs submitted the 10-day notice to RAPCA 7/9/13 or 

7/10/13. 
ii. Abatement is tentatively planned for 7/24/13 th rough 7/26/13. 
iii. Once abatement is complete, Cox will demolish the buildings. 
iv. Demolition is contingent on completion of the a batement; 

demolition tentatively scheduled for 7/29/13 through 8/1/13. 
c. Problems Encountered 

2. Action Items 

i. Another person has stepped forward indicating ow nership of 
Building 7. Plans to demolish Building 7 continue to be in limbo 
until legal issues are resolved. 

a. As an added precaution, use hydraulic cement aro und the sub-slab probe 
to ensure no leaks (take care not to fill in the orifice)- Beach; by 7/31/13. 


